

VZCZCXYZ0002
PP RUEHWEB

DE RUEHWN #1721 2692058
ZNR UUUUU ZZH
P 262058Z SEP 06
FM AMEMBASSY BRIDGETOWN
TO SECSTATE WASHDC PRIORITY 3392

UNCLAS BRIDGETOWN 001721

SIPDIS

SIPDIS

SENSITIVE

DEPT FOR OBO/PE/CC, DS/PSD/CAT

E.O. 12958: N/A

TAGS: [ABLD](#) [ASEC](#) [AMGT](#) [BB](#)

SUBJECT: Bridgetown Final Accreditation

REF: State 051870

11. (SBU) Per reftel, OBO/Bridgetown confirms that the New Embassy Compound (NEC) is ready for the final accreditation inspection. OBO/Bridgetown sent updated accreditation checklists via C-Lan in late August and last week.

12. (SBU) OBO/Bridgetown confirms that the following work is complete or is scheduled to be complete prior to the start of accreditation on October 2, 2006.

- a. All finish work in areas to be inspected is complete.
- b. Perimeter barrier is complete, to include required compound access control facilities.
- c. All CAA furnishings installed by appropriately cleared personnel.
- d. Forced entry/ballistic resistant (FE/BR) products installed and fully functional.
- e. Alarm systems installed and fully functional.
- f. Selectone public address system installed and fully functional.
- g. All general contracting complete (plumbing, fire suppression systems, electrical, etc.)
- h. All telephone systems serving the CAA installed and fully functional.
- i. All locking hardware installed, functional, and with appropriate keying or combinations.
- j. MSG Post one is complete and fully functional - move-in condition.

13. (U) Please address any questions/comments to OBO/Bridgetown Project Director - Lawrence P. Ostrowski at or 1-246-427-6819 (office phone).

KRAMER